City of Huntington Beach
Capitat Improvement Program Master Schedule

Tue 5/12/09

I |Task Name Dusation Start Finish Resource Budgst Comments .. 2009 2010
[ |tletslalsletrgiol | T ERISETE
ARTERIAL 575 days | Mon 5208 | Fri 7/23(10 TR T
CC-1095 Newland Street Widening & Vertical Re-afignment {PCH to | 320 days Mon 6/2/08 Fri 8/21/09 Eng $6,000,000 | Utility and storm drain construction : i
Hamilton) underway.
a Construction 320 days Mon 6/2/08 Fri 8/21/09
4
5 CC-1207 City Entry Monuments (PCH) 25 days | Mon 5/48/05 | Fri6i19/09 |  Eng $330,000 | Coastal Commission approved sign.
R e e e e —_— I . Sof7areinstalled, ||
[ Construction 25 days Men 5/18/09 6/19/08
= . bk —
8| 7TEC-230 Heil Avenue Widening (Beach Bivd to Silver Ln} 155 days | Mon 12/1/08 | Fri 773109 Eng ggosogo [ T T
g “_Constmction 155 days Men 12/1/38 Fri 7/3/09
10 o i
(K] CC-1319 Atianta Avenue Widening {(Huntington to Delaware) 575days | MonS5M2/68 | Fri 7423/10 Eng $2,194,100 | Received design authorization from
Caltrans. Awaiting right-of-way
e ] N . authorization.
12 Design o 170deys | Mon1/5/08 | Frgf28/08 | B
13§ Caltrans Authorization (Right-of-Way} _295days | Mon§/1208 | Fri 6/26/09
14 Right-of-Way Acquisition 180 days Mon 6/29/09 Fri 3/6/10
18 Caonstruction 100 days Mon 3/8M0 | Fri 7/23/10
% — e e e B ) IR N S S
17 CC-1320 Arterial Rehab 0708 (Garfield: Beach to Newland & 175 days | Mon 10/20/08 | Fri6/19/09 Eng $5,500,000
Bushard to Ward, Graham: Edinger to Bolsa, Ward: Yorktown to
Garfield, Yorktown: Main to Delaware & Brookhurst to Ward)
8 Construction T 7 t75days | Mon 10/20/08 | Fd6AERS T
19
piil CC-1321 Edinger Parkway Improvements {Saybrook to Countess) | 410 days | Mon 8M/08 | Fri 212610 Eng
Processing paperwork through
Ja— U P — —_——— —amisiamma s - e R e i | e s e J— caltrans.
2 Design & Caltrans Approvals 275 days Mon B/4/08 Fri 8/21/09
22 ___Construction 80 days Men 11/9/09 Fri 2126710
5 S ortatdiidshulvuarid S - N
24 CG:1347 Phase 1: Arterial Rehab 08/09 (Magnolia: PCH to Attanta) | 200 days | Mon 12/8/08 | Fri 9/11/09 Eng | $1,500,000 Award June 2009, Work near
— A s amm sk akea s e e BRI Edison HS ﬁrs{ in summer'
25 . Design 105 days Mon 12/8/08 Fri 5/1/69 ~
_26 ) Canstruction 40 days Mon 7/20/09 Fri 8/11/08
27 o o o S
728 | T GGA347 Phase 2: Arterial Rehab 08/08 {Edwards: Slater to Wamer, | 280 days | Mon 12/8i08" | Fri1/iMo | Eng | $3,500,000 | T
Magnolia: Wamer to 1-4405, Gothard: Heil to Edinger, Garfield:
Newland to Magnolia, Slater: Newland to Beach)
25 Design 126days | Mon12/8/08 | Monsfos | |
30 - anstrucllt{n - ' 100 days | Mon 817/09 Fri 11110 o
- e ey T S,
32 CC-1351 Arterial Rehab 09/10 {Springdale: Edinger to Warner, 315 days | Mon2/2108 | Fri4MeMo Eng $200,000 Award and construct in 09/10.
Goldenwest: PCH to Yorktown, Atlanta: Beach to Newland)
33 " Design T T A0b days | Mon 2/2/09 | Fre/26/08 |
33 Censtruction (08M10) T G days | Mon 14730008 | FA 4A6H0
- Ittt
36 CC-1355 Bridge Rehabiiitation BPMP Program (Warner, Magnolia, | 250 days | Mon6/8los | Frisizi/10 | Eng $300,000 | Design to be carried over to 09/10,
& Brookhurst} Construct in 09/10 if funded. Need
additional $2.2M.
37 100days | Mon®/8/08 | Fri10m3os | 1 )
8 | 100days | Montto ; PS8 | S
a9
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City of Huntington Beach Tue §/12/09
Capital Improvement Program Master Schedule
ID  |Task Name Duratien Start Finish Resource Budget Comments 2010
PRkl
40 GG-1359 Federal Stimulus Arterial Rehab (Slater: Graham to 220 days Meon 2/2/09 Fri 12/4/09 Eng $2,000,000 | Expectto receive $1,7M. Awaiting Pl
Goldenwest) CT approval, :
41 Design 65 days Man 2/2/09 Fri 5/1/09
42 Caltrans Autharization " 40days | Mon 5/4/09 Fri 6/26/09
T43777T T Construction B T | 86 days Men /13769 Fri 12/4/05 e
44
45 |DRAINAGE & WATER QUALITY 1215 days | Mon6/5/06 | Fri 172811 o o
467 F CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 1085 days | Mon 6/5/08 | Frigf3ro | "Eng "$5,000,000 | Awaiting decision for federal
A . SOOI UO! NS (SUOE SR RO - - .. Stimulus funds. |
47 Design & Regulatory Permitting 890 days qu &/5/08 Fri 10/30/09
48 Censtruction _ 160 days Men 1/410 Fri 8A3/10 )
5 SEUPRRPRIOVURY O 0 3
50 CC12888 Talbort Lake Phase # days | Mon /4708 | Fri 172811 Eng  improvements to Taibert
Lake Ttself. Grants have been
e temporarily suspended.
51 Design 140 days Man 5/4/09 Fri 11/13/08%
52 Canstruction T 120 d'a}éﬁ Mon 8/16/10 Frﬁ?ﬁ_ﬁif
53
B4 CG-1293 Heil Pump Station Rebuild 5§55 days Mon 4/7/08 Fri 52110 Eng $1,950,000 Acquiring right-of-way. Seeking P
additional $4M In grant funding for \
o _ construction. i
55 Design ] ) 345 days ‘Mon 4/7008 Fr7gtog |
56 Righit-oF-Way Acquisition . JAsboays | Mond/7i08 | P 1H27/09 |
5 | __ Construction _ ik days Mon 1/4H0 Fri 52110 R -
58
58| €C-1307 irby Park Runoff Treatment 425 days | Mon 12/28/08 | Fri 81310 ‘Eng | $2,500,000 |
planning. Grants have been
- I R - 1 ily suspended.
160 days | Mon 12/28/08 Fri 811169
T 61 Final Design 120 days Man 6/1/08 | Fri 11/13/09
82 | Construction T 120 days Mon 370 | Fri 83710 T o T
84 T |FACILITY 909 days | Tue 4108 | Fri9/23M11
85 | C 680 days | Mon 472808 | Fri11/8/0 | OpsiEng | $8,650,000 | T
TG | ) _DeSIgh " 320 days Men 4/28/08 Fri 77100 ] ) ]
67 Building Permits 90 days Mon 3/30/09 Fri 7/31/09
68 Construction 240 days Mon 12/7/09 Fri 11/5/10
e :
70 CC-1306 Seismic Retrofit of City Hall Building 365 days | Tue dFiD8 ] Mon 8/24/09 | Eng/B&S | $7,000,000 | Construction continues on exterior
of building.
71 Construction 365 days Tue 4/1/08 Mon 8/24/09
"
73 €C-1336 City Yard Slope Repair (along north side) (08/03) - | 125days | Mon3/i09 | Fri8i28/08 | Eng | $250.000 | =
74 - T ' 60 days Mon 3/9/09 Fri 5/29/09 T T
75 T b days | Mon /3708 | R 8R289 | T[T )
76 ° :
kel CC-1337 Lambert Park Slope Repair (along west side of Newland} 60 days Mon 3/9/02 Fri 5/29/09 Eng $200,000 | Design only. Construction funding - : H

{08/08)_

pulled.

D

g0 MSC-463 Central Library Renovation {Now through 09/10) | 193days | Mon 1/5/09 | Wed9/30/09 | Llbrary | $260000 4 =~

81 Bidding & Construction (Cngoing} 193 days Mon 1/6/08 | Wed 9/30/09

2§ MSC-464 City Gym ADA {08/09) 191 days Mon 1/5/09 Mon 8/28/09 | Facilities $120,000 | Waiting for proposal from architect,

B4 Design - } T 1B days | Mon /568 [ Fn 7/37708 T o
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City of Huntington Beach Tue 512i0%
Capital Improvement Program Master Schedule

ID [Task Name Duration Start Finish Resource Budget Comments g | 2008 | 2010
i7ielal | | [1isklsielriaf] | | [1izllslel7
85 Construction 40 days Tue 8/4/09 Mon 9/28/09 £ P i v i
[ ! ? !
87 MSC-GG}': Main Street Library Roof Replacement 25 days Mon 5/4/0% Fri 6/5/0% Facilities $100,000 ;
88 Construction 25 days Mon 5/4/09 i 6/5/09 !
60 MSC-467 Civic Center Window Tinting (08/09) ""80 days Mon 9/7i09 | Fri 11/27/09 | Facilities | $150,000 | To be instafled after seismic retrofit !
project is completed.
ER Bidding & Installation 60 days Mon 9/7/09 | Fri 11/27/0%
- L RS ) RSy T el
93 MSC-468 Ediscn Community Center ADA {08/09) 191 days Mon 1/6/09 | Mon 9/28/09 | Facilities $90,000 | Waiting for proposat from architect. it
a1 Design T ) ' - _’_’i_?iij’_g’l_ays’ | Mon 155108 "’Fﬁ”’?liﬂfpg B ) -
95 | " Cansfruction 40days | Tue 8409 | Mon %/26/00
e : LI e . [ —
"8777|  €C-1354 Lake Fire Sfation Remode! {Fire Station No.5} 188 days | Mon 1/42/09 | Wed 9/30/09 | Eng/FD $80,000 Meed to solicit proposals for i
architect. No funding for i
1 { tion. :
96 | Desgn(O&/09) .. o .| 18Bdays | Mon1/12/09 | Wed 9/30/08 -
99
00|~ MSC-469 Water Warehouse Roof Replacement {08/08)  ‘S5days | Mon 3/23/08 | Fri5/8/08 | Facilities o
01 Struetural Evaluation 15 days Mon 3/23/09 Fri 4/10/08
102 Construction 20 days Mon 4/13/09 Fri 5/8/09
103
104 MSC-470 Central Library Landscape (08/09) T odays | Mon 3116/09 T Mon 3/16/08 | Maint | $100,000 | Project is being re-scoped due to i
general fund reductions. Qriginal I !
U IOV [N S PR I . budgetwas $350k. 1! |
105 o pf:sign o e { days Mon 3/16/09 | Mon 3/16/09 L
106 o ang rq@ﬁ'dh " - ) ) B _ - 0 Qays - Mpn 3!16.{09 qu 3{161'[)9 T
107
T16B |  Senior Center | seGdays | Fri4/18/08 | Fri9/23H1 | Developer |$22,000,000
109 Design . sidays | Fri4fais [ Fri8/28/08
110 Bidding & Construction 450days | Mon 1/4/10 Fri 9/23/11
7 SO e - N I
12 L OCAL STREET 320 days | Mon 112108 | Fri &/2110
T1137|  MSC 452 Residential Streets {Audry, Saratoga, Hollywood) {07/08) | 100 days | Mon 1/12/08 | Fri5/20/00 | ‘Streets | $826,000 |
114 - 100 days | Men 1/12/08 | Fri 529109
i1 AR 1 e
116" | ~ MSC 454 Residential Pavement (07i08) ' 105days | Mon3/16/09 | Fri8rio9 | Streets | $2,800,000 )
w 1}7 Construction 105 days Mon 3164 Fni B/7/09
178 . LA EeE | R SRR SN USSP SO S
179 7] MSC 4S5 Tree Petilion Streets 07/08) 220days | Mon6/i09 | Fridi2il0 | Streets | $3,600000 |
| 120 Canstruction Mon 6/1/09 Fri 47210
151 S _
122° |NEIGHBORHOOD o o 480days | Mon 3/24/08 | FriifzHe
123 CC-1324 Downtown Street Light Replacement Phase li: Orange: 470 days | Mon 3/24/08 | Fri1/8H0 | Trans §epo000 |” T T

2nd to 11th, 6th: Orange to Walnut, 7th: Palm fo PCH, Ofive: 1stto
7th, Main: Palm to Acacia, PCH: Main to First.

24 | Design <~ T T | 330days | Mon 3/24/08 | Fri6/26/08

125 | Construction T T 90 days Mon 9/7/08 | Fntisiio || .
- i5a
127_|  €C-1340 Bowntown Streets & Alleys Phase 1l (08/09) | 275days | Mon 1/5/09 | Fri1i22i10 | Eng | $1,000000 |
1 Design o S 125 days Mon 1/5/09 Fri 6/26/08
128 | Consiructinn_ e 100 days Mon 9/7/0% Fri 1722110
= . . et e e
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City of Huntington Beach
Capital Improvement Program Master Schedule

TFue 51209

ID  |Task Name Duration Start Finish Resource Budget Comments o 2008
) iRl |
1317 |PARKS 552 days | Thu 6MZ08 | Fri 7723110 1 ‘ :
32 €C-1333 Vis ~ ~240days | Mon /2308 | Fri5i2zios | CS/BES | $102,000 ] gy
133 Design & Plan Gheck ) 200days | Mon6/23/08 | Fri3/27/09 )
134 Construction 25 days Mon 4/20/09 Fri 5/22/09
136 | GC-1346 Edison Park Youth Sports Gomplex Refurbishment 240 days | Mon 8/1/08 | Fri 7M009 | Eng/C§ [ $1,245000 | State grant funds frozen. Funding
issues. Looking to construct phase
1 in 09510 if funding is available.
137 Design & Enviro ) 240'days |~ Mon 8108 | Fii 7/10/08 -
138 o I I
TS5T|  Barlett Park (08/08) e i3deys | Mon12/8/08 | Wed 9/30109 | EngiGS | s200000 |
140 Master Plan & Environmental Clearance T ) 213 days Won 12/8/08 | Wed 9/30/0g R
141 B
142 'CC-1286 Beach Blufftop Restrooms (Phase |; 1 Restroom near 190 days | Mon 11/3/08 | Fri 7/24/09 Eng/CS | $2,400,000 | Additional & restrooms to be bid in
PCHiSth Street) Surnmer and construct after
N e e e e e - B I S I R _ Summer vacation season. || ¢
143 Besign 1_15 days Mon 11/3/08 Fri 4/10/0% o i
144 Construction (08/09) | 35days | Mon 6/8/09 Fri 772409 a
nad wonstruction (UestE) J|ozemays | o Moenoierl | PR e
148 Gun Range Clean-up {08/0%} | 258 days | Wlon 21808 | "Fei 1726710 | "Eng/Ping | "$306000 |
(1477 [T TEIR and Remedial Action Plan ) 255days | Mon2/9/09 | Fri 120010
148
144 CC-1345 LeBard Park (D7/08 & 08/09) 340 days Thu 6/12/08 | Wed 9/30/0% Eng/CS $1,200,000 | Need approval from Fish & Game.
No construction funds.
180 Design & Environmental 340 days Thu 6/12/38 | Wed 9/30/09
152 CC-1342 Pier Buildings 17338 days | Mon 84708 | Fri 11A3/08 | CS/BaS $700,000
153 Design & Permits " 215days | “Mon B/4/D8 | Fri 5/28/09
154 Consiruction T 40 days Men 9/21/09 | Fri 11/13/08
155 :
156 CC-1347 Skate Park Worthy Park (08/08) | 1s3days | Mon 2/16/09 |Wed 9/30/09 | GCS/Eng | $1750,000
157 Master Plan & Environmental ) 163 days | Mon 2/16/09 | Wed 9/30/09
55
159 | 0 days Mon 3/16/08 | Mon 316/08 | Eng/CS $450,000
50 Odays | Man 3716108 | Won 3/T8I08"[
61
162 | CC-1349 Wardlow Park 95days | Mon2/9/09 | FrieM9/os | Eng/Cs $150,000 | Scope to add additional parking. No
o e - construction funds. 11|
163 Design & Entittements 95 days Mon 2/9/09 Fri 8/19/09
s _ .. Desan & Entiten [ m2oavs ] Yok
165 CC-1350 Worthy Park Restroom B i 210 days | Mon 10/5/08 | Fri7/23[10 | Eng/iCS | $120,000 N T ‘ i
i Design & Envircnmental 150 days Mon 10/5/09 Fri 4/30/10 iy -
Construction o ) g0days | Men&/3M0 | Fri7/2310 e
169 Chris CarrLake (08/09) 100days | Mon4/6/09 | Frig/21/03 | Maint | $150,000 o p— |
170 " Bidding & Construction - 100 days Mond/B/08 | Frigtoe | - f 1 ) |
171 T T
172 |~ Central Park Enhanced Habitat o 195days | Mon 2/8/09 | Fri 11/6/08 cs $250,000 | Site adjacent to proposed Senior W —
_____ B N 1. Center site, I ; G
173 Design 90 days Mon 2/6/09 Fri 6/12/09 [- - ; g
174 Construction 40 days Mon 9/14/09 Fri 11/8/09 :|_‘h ; i
176 |SEWER 500 days | Mon 11/17/08 | Fri 101510 :
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City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 512109

ID |Task Name Duration Start Finish Resource Budget Comments qs__ﬁl »
718
177 CC-1269 Wamer Ave Gravity Sewer Main 385 days | Mon 4/27/09 | Fri 10/15/10 Eng $7,800,000 | Interim work completed. Wamer
e e e } . .|... OPen to unrestricted traffic flow. :
78 | Design of Ultimate Solution 0 days Mon 4/27/09 i1f2ei0 4+
179 Construction ) 130 days | Mon B8R0 | ER A0S0 T
e
181 CC-1277 Edwards/Balmoral Sewer Lift Station (#24) 145 days | Mon 4/27/03 | Fri 11/13/09 Eng $1.600,000 Notice-t
182 Construction " B 145 days Mon 4727109 | Fri 18/13/09
L - fo2 G8YS Q MORME(S [ IRINE
184 CC-1297 Brighton/Shoreham Sewer Lift Station (#26) | 160days | Mon 1147108 | Frie/26/09 | Eng | $1400000 |
[ 785 Construction o “{60days | Mon {1/17/08 | Fri 6/26/09 o
e e . tebdays y Man BITAUS PN biebits
187 CC-1339 Sewer Slip Lining 08109 o T “Odays | Mon/6/08 | Mon4/6f08 | " Eng | $250,006 |  Project is under review due to
e e oo _ limited sewer funds.
188 Design 0 days Mon 4/6/09 Mon 4/6/08
189 Construction 0 days Mon 4/6/09 Mon 4/6/09
e e e S N i AN Bt it s Y Mttt B—
191 [TRANSPORTATION 1030 days | Mon 3/6/06 | Fri 212M0
192 | CC-1199 TSCOUF LIV & V (Signal Coordination) o 315 days | Mon 3/10/08 | Fri 522709 | Trans | $750,000 L
193 Dresign 100 days Mon 341048 Fri 7/25/08
194 Construction o 100 days | Mon 1/6/08 | Fri5/22/09
I B T
198 | CC-1213 Signal Installation @ NewlandiHamiiton 240 days | Mon 11/3/08 | Fri10/2/68 | Trans | $190,000
197 Design 110 days Men 11/3/08 Fri 4[3/09_.__ 3 o
198} " Construction N IO LTS L7 O I
195
200 CC-1246 HES Signal Medification {Atlanta/Newland) Concurrent 235 days Mon 11/3/108 | Fri12/4/09 Trans $250,000
.. With CC 1247 BSOS ATS RO N S Y S
. 201 . Design .| 180 days | Mon 11308 | Fri6H2/69
202 Construclion 60 days Mon 9/14/09 Fri 12/4/08
203 '
204 €G-1247 HES Signal Modifications {Atianta/Magnolia) Concurrent | 285 days | Mon 14/3/08 | Fri12/4/08 | Trans $250,000
with CC 1246 _
205 _ Design 7 160 days Mon 11/3/08 . R
206 | Consiruction - [ ys | Mon 9/14/08 ] T
557 - VY .
208 CC-1254 Beach/ Taylor Signal Installation 336 days | Mon 11/3/08 Fri 2M2110 Trans $230,000
208 Design o | 200'days | Mon 11/3/08 Fri B/7/09
210 Gonsiruction 65 days | Mon 11/16/08 | Fri 2/i2/10
212 CC-1267 PCH Transit Center between First and Huntington 965 days | Won 3/6i06 | Fri 111309 | Trans $400,000 i
213 ] Des_ir_n_ ) 825 days Mon 3/6/06 Fri 5/1/08
714 Construction o _Bodays | Mon9/7/09 | Fri14/13/09
515 . S
26 | CGC-1299 Arterial Coordination: Brookhurst, Garficld, Goldenwest, | 20 days | Mon 1/8/08 | Fri4/24109 | Trans | $150,000 |
Edinger, and Wamer
217 Construction 80 days Mon 1/5/09 Fri 4/24/09
s e e e e e e .
219 7|7 6C-4301 Main Street Traffic Signal interconnect Promenade to | 85 days | Mon 12/29/08 | Fri4iz4i08 | Trans | $120,000 | Completed.
Florida
220 Construction S T 85days | Mon 12/28/08 | Fri 4724709 N i i
222 CC-1302 Main Street/Utica/17th Street Traffic Signal Maintenance 235 days | Mon 11/3/08 | Fri 9/25/09 Trans $306,000
223 " Design TV 30days | Mon 118300687 Fa 4fT09 T T B
224 Construcion 60 days Mon 7/6/09 | Fri 9/25/09 )
- s R
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City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 5/12/09

ID §Task Mame Curation Start Finish Resource Budget Comments B8 ... 2009 . 2010
' _ g 7I8IF | | HERlBleIsE | k78l
226 CC-1303 Traffic Signal installati Bolsa Chica/Robi d 145 days Mon 10/6/08 Fri 4/124/09 Trans $277,000 Completed. i ; — : :
55 Construction 145 days | Men 1008 | Erd dizdiog ‘
= } | 180 0AYS . S
391 TEEA343 BrookhurstPCH Intersection {08708 & 05710 0 days Tha'1/29/09 | Thu 1/29/09 Trans $150,000 "7 Cancefled project.”
230 __ Design o _ Odays | Thu1/29/69 | Thu 1/29/09 e
731 "~ "Construction T ] o 1 Odays | RN RIS A
553 e dit . . .
233 CC-1344 Brookhurst/ indianapolis Signai (08/09) 220days | Mon 1/5/09 [ Fri11/6/09 Trans $100,000 )
234 Design R T 108 days Man 1/5/08 | Fri 5/28/09 e
AT fian | d0days | Mon@14/08 | Fri11/6/09
238 _ e e S )
237 JUTILITY UNDERGROUNDING = 8 Mon 8/20/07 | Fri 7/31/08
238 CC-2052 Beach Beulevard Underground !._l_l_il_l__ty_ District 510 days Mon Bj20/07 Fri7i31/09 |
739 Design o Ty ibdays | Mon8/20/07 | Fri3/28/08 )
240 "Canstruction” 140 days | Mon 1/48/68 | Fri 7/31/08
a1
242 {WATER 830 days | Mon 12406 | Fri 2/5M0
243 CC-1175 Southeast Reservoir {Planning Phase Only} 260 days Mon 10/6/08 | Fri 10/2/09 Eng $100,000 Initiating environmental
. documentation for tank removal.
244 Design 260 days | Mon 10/6/08 | Fn 10/2/08
245 e ' )
245 CC-1268 Well No. 8 irrigation Project (1st Phase @ Centraf Park) 590 days | Mon 10A/67 | Fri1MA0 Eng $720,000 Phase | to include pump station
upgrades @ Central Park
247 Design 440 days Mon 10/1/07 Fri 6/5/09
248 Construction § 80 days Meon 9/14/39 Fri 1/1/10
249
750 Well 13 Chlorine Room Modifications 650 days | Mon 7/30/07 | Fri 112210 Eng §300000 7 T o
251 Design 415days | Mon 7/30/07 | Fri 2/27/08
252 Permits _ o | _S0days Mioh 3/23/00 | Fri 6/29/09 e mm———
U253 Construction . N T 100 days | Mon9/7/08 | Fr 172270
s Struchos _ oL 1EnEays e Meall e :
755 GC-1308 Energy Backup Wells (8, 9 & 10} 830 days | Mon12/4ji6 | Fri 2510 Eng $288,000 | Evaluating availabie well options, | me——
256 Design 630 days Men 12/4/06 ] Fri 5{1 09
257 " “'Construction “{ibdays | Mon 8709 | Fn2EHo [T -
ot S O L
759 CE.A314 Water Main Replacement (Bayview) 585 days | Mon 10//07 | Fri 12/25/09 Eng "$1,000,000 | “Permits acquired, Schedufing e
I R B meeting with residents.
260 Design ] o N 415 days Men 10.'1.'0'1_' i ) .
261 Construction e 60days | Mon 10/5/08 | Fri 12725109 e
262 g
263 CC-1323 Pipeline Corrosion Control (Inﬁamal Joint Bond 42" Pipe 120 days Mion 11717108 Fri 5/1/08 Eng $250,000 Completed,
Only}): Talbert to Ellis i i
264 . Design e S0days 3 Mon 11117/08 | Fri 2/6/09 e E
765 Construction ~ TV a5 days | Men 33009 | TFASHAGE T - i !
266 ) B :
267|  €C-1331 Beach Boufevard Water s | Mon 10120/08 | Fri7A7/09 | = Eng | $1,300,000 p—
268 "~ Construction “{ Mon 10/20/08 | Fri 7/47/09 . 0 T i
Paga




